

KOKUA PROJECTS

MOKAUEA ISLAND

Summer 1979

Property of:
ETHNIC STUDIES LIBRARY
UNIVERSITY OF HAWAII

<u>Priority</u>	<u>No. of groups- of-four</u>	<u>Task</u>
A	2	Strip plywood panels & 2x4's at Sand Island stockpile stack unusable material away from stockpile area save good nails - sort panels by size & thickness <i>* Burnable stuff to be stacked away behind stockpile area is kept clear</i>
A	1	Transport plywood sheets & 2x4's to Mokauea Is. <i>do not</i> stack sorted piles near work shed on bars off sand
A	1	Repair work shed floor. Add sides, roof, door, window, & inside workbench.
A	2	Re-stack the irregular piles of roofing shingles & cover from sun.
A	3	From stockpile on Mokauea, select out & assemble dock lumber at dock site. See dock plan for list.
A	1	Build a strong portable outdoor workbench <i>Sunday</i> that can accomodate a radial arm saw & long timbers. Need <i>Sunday</i> a carpenter-foreman.
A	1	Cast concrete footings: 2 per day to meet building schedule <i>Remo (sp?) as supervisor</i>
B	3	Tow selected T-poles to Mokauea & store at work sites see JK for selection & sling method. Need 10 people to sling-carry each pole to & from the water.
B	open	Build the dock
C	open	Assemble materials (see plans) and lay foundations for first house 12 footings 12 pilings 2x4 struts 4 T-pole girders material for 11 4x6 joists decking
C	2	Complete burning of burnables on Mokauea including stuff in metal piles that will burn
C	2	Trim a 20' sample of fishpond wall, mauka sector, to 4' design height; flat top for pathway; with coral chunk revetment on inside 3' high, 3' thick dressed on top with coral aggregate. This will be a model for Army engineers to follow to complete pond.
C	3	Clear & sand/cover area in camping zone for volleyball & horseshoe courts. Install posts with hook-eyes for net, guywires (or cement posts into holes in reef table), et

MOKAUEA FISHERMEN'S ASSOCIATION

SUMMER KOKUA PROGRAM

Saturday-Sunday - June 23-24, 1979

7:30 a.m. boat to leave at 8:00

Est. participants:

ES 12

AFSC 12 *camp out from Friday*

KHS 6

YMCA 5-6

Total 36

1 SIDE-BY-SIDE

Some MFA members to work with each kokua organization during work periods.

2 ACTION PLAN

Leaders' conference Thursday, June 21, 1:30 p.m.
Identify MFA supervisors: _____

and work-group foremen: _____

3 TIME PLAN

Assemble Al's place, Sand Island 7:30 a.m.

Work periods 8-11:30; 1-3 *Review after lunch*

Pau hana 10:30 p.m.

4 BOAT TRANSPORT

Boat #1 Glenn #2 Bobby

Driver Glenn

5 TOOLS TO BRING

Several hammers, small crowbars (pinchbars), couple of saws, tape measure, ~~iron~~ hoses. Please mark your tools for identification.

6 PROTECTIVE GEAR

Bring gloves & work shoes (not slippers) and sun protection, if needed. MFA will have first aid kit.

7 FRESH WATER

MFA will provide fresh water, dispenser & cups at halau for work period, but not camping needs.

8 FOOD

Work groups please bring your own food.

9 SUGGESTED WORK METHODS

We suggest work groups get organized beforehand:
Foreman outline tasks, discuss & raise questions.
Work together and take it easy.
Plan ahead. Handle heavy materials carefully to avoid injury.

Before departing: 1) tidy up work area

2) check tidal area

3) reclaim or return tools *if shed*

10 FOLLOWUP

Pau hana review & recommendations *after lunch*

11 CAMPERS INFO

Bring your own camping & recreation gear:
food, water, sleeping bags, towels, suits, masks, water shoes, etc.
Also please discuss with MFA refuse disposal & latrines